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ESTIMATE RUN 01/26/2016

ESTIMATE SUMMARY 13:44:28

CONTID: C20242         ESTIMATE NO: 0004 PROG 2005

PCN: 20242-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PR SCOUR BRIDGE REPAIRS #5 - US34, US287, SH257, AND I25 PERCENT TIME:

PROJECT NO: ER R400-325                   

PR SCOUR BRIDGE REPAIRS #5

NAME OF ROAD:  

PROJECT COUNTIES: LARIMER

CONTRACTOR:

L & M ENTERPRISES INCORPORATED PAY PERIOD ENDING 12/31/2015 DATE TIME STARTED 07/08/2015

P.0. BOX W DATE LET 05/28/2015 DATE WORK BEGAN

735 E. COLO. HWY. 56 DATE AWARDED 06/05/2015 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/23/2015 DATE ACCEPTED

BERTHOUD CO 80513     (970)532-3706 DATE NOTICE TO PROCEED 07/08/2015

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,048,098.48 PARTICIPATING $ $ 205,102.25

AWARD PROJECT AMT: 1,120,745.62 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -297.21

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

75.38

WORK DAYS

WORK DAYS

76.02%

251,340.52

205,102.25

205,102.25

204,805.04

$

$

$

$

796,757.96

0.00

796,757.96

0.00

796,757.96

-16,811.18

0.00

779,946.78

0.00

AMOUNT DUE 779,946.78 204,805.04

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 204,805.04

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

WELD, REGION 4

  

49.0 TIME ALLOW: 65

ORIG TIME ALLOW: 65
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PCN: 20242-BID    ESTIMATE RUN 01/26/2016

PROJECT: ER R400-325                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:44:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

30.000

HOUR

85.43000

0010 *Potholing 20.000

5.000

203-01597  
 

6,696.2525.000

1,339.25

40.000

HOUR

267.85000

0015 Erosion Log (12 Inch) 1,383.000

620.000

208-00002  
 

5,468.192,003.000

1,692.60

2,003.000

LF  

2.73000

0020 Concrete Washout Structure 1.000

0.000

208-00045  
 

1,156.631.000

0.00

1.000

EACH

1,156.63000

0025 Vehicle Tracking Pad 4.000

1.000

208-00070  
 

11,611.055.000

2,322.21

6.000

EACH

2,322.21000

0030 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

20.000

HOUR

33.42000

0035 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

10.000

HOUR

119.05000

0040 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

65.000

HOUR

52.02000

0045 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

10.000

HOUR

31.79000

0050 Erosion Control Supervisor 0.000

0.000

208-00206  
 

0.000.000

0.00

65.000

DAY 

513.90000

0055 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

5.000

ACRE

952.37000



CONTID: C20242         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 20242-BID    ESTIMATE RUN 01/26/2016

PROJECT: ER R400-325                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:44:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

5.000

ACRE

1,428.56000

0065 *Spray-on Mulch Blanket 0.000

1.300

213-00012  
 

4,952.321.300

4,952.32

5.000

ACRE

3,809.48000

0070 *Landscape Maintenance (24 Month) 0.000

0.000

214-00005  
 

0.000.000

0.00

1.000

L S 

23,809.26000

0075 *Deciduous Shrub (5 Gallon Container) 0.000

0.000

214-00350  
 

0.000.000

0.00

88.000

EACH

53.57000

0080 *Willow Cuttings 0.000

0.000

214-01015  
 

0.000.000

0.00

1,300.000

EACH

4.35000

0085 Fence (Plastic) 581.000

200.000

607-11525  
 

1,312.08781.000

336.00

1,000.000

LF  

1.68000

0090 *Construction Surveying 0.500

0.250

625-00000  
 

31,718.410.750

10,572.80

1.000

L S 

42,291.21000

0095 *Mobilization 1.000

0.000

626-00000  
 

41,190.031.000

0.00

1.000

L S 

41,190.03000

0100 *Public Information Services 0.500

0.250

626-01000  
 

14,285.560.750

4,761.85

1.000

L S 

19,047.41000

0105 *Flagging 114.000

0.000

630-00000  
 

3,121.32114.000

0.00

250.000

HOUR

27.38000

0110 *Traffic Control Inspection 18.000

23.000

630-00007  
 

7,321.3741.000

4,107.11

41.000

DAY 

178.57000
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PCN: 20242-BID    ESTIMATE RUN 01/26/2016

PROJECT: ER R400-325                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:44:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Traffic Control Management 26.000

17.000

630-00012  
 

46,077.5143.000

18,216.69

60.000

DAY 

1,071.57000

0120 *Flashing Beacon (Solar) 0.000

0.000

630-80002  
 

0.000.000

0.00

0.000

EACH

535.71000

0125 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

0.000

EACH

107.14000

0130 *Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000.000

0.00

14.000

EACH

53.57000

0135 *Construction Traffic Sign (Panel Size B) 13.000

0.000

630-80342  
 

1,315.4713.000

0.00

63.000

EACH

101.19000

0140 *Construction Traffic Sign (Panel Size C) 2.000

0.000

630-80343  
 

202.382.000

0.00

8.000

EACH

101.19000

0145 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

9,523.702.000

0.00

4.000

EACH

4,761.85000

0150 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.500

630-80358  
 

714.280.500

714.28

2.000

EACH

1,428.56000

0155 *Drum Channelizing Device 14.000

0.000

630-80360  
 

366.6614.000

0.00

30.000

EACH

26.19000

0160 *Traffic Cone 27.500

0.000

630-80380  
 

196.3527.500

0.00

55.000

EACH

7.14000

0165 *Mobile Attenuator 0.000

4.000

630-85041  
 

2,380.924.000

2,380.92

20.000

DAY 

595.23000
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PCN: 20242-BID    ESTIMATE RUN 01/26/2016

PROJECT: ER R400-325                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:44:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0175 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0180 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0185 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

1,000.000

F A 

1.00000

CAT 189,610.4851,396.03416,518.26CURRENT AMT0200 $ $ $

CAT NO0300 C-16-AF 

0190 Geotextile (Erosion Control) (Class 1) 168.000

0.000

420-00102  
 

618.24168.000

0.00

168.000

SY  

3.68000

0195 Riprap (18 Inch) 122.000

0.000

506-00218  
 

15,719.70122.000

0.00

144.000

CY  

128.85000

0200 Bituminous Slope and Ditch Paving (Asphalt) 0.000

0.000

507-00400  
 

0.000.000

0.00

2.000

TON 

1,014.51000

0205 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

102.000

LF  

23.70000

0210 Embankment Protector Type 5 0.000

0.000

615-00050  
 

0.000.000

0.00

1.000

EACH

1,262.34000

CAT 16,337.940.0024,881.40CURRENT AMT0300 $ $ $

CAT NO0301 C-16-DA 

0215 Removal of Riprap 34.000

0.000

202-00027  
 

1,120.6434.000

0.00

34.000

SY  

32.96000
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PCN: 20242-BID    ESTIMATE RUN 01/26/2016

PROJECT: ER R400-325                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:44:28

CUMULATIVE
AMOUNT

CAT NO0301 C-16-DA 

0220 Geotextile (Erosion Control) (Class 1) 308.000

0.000

420-00102  
 

1,133.44308.000

0.00

308.000

SY  

3.68000

0225 Riprap (24 Inch) 400.000

0.000

506-00224  
 

69,652.00400.000

0.00

400.000

CY  

174.13000

0230 *Shotcrete (Class A) 18.000

0.000

641-11000  
 

22,242.6018.000

0.00

18.000

CY  

1,235.70000

CAT 94,148.680.0094,148.68CURRENT AMT0301 $ $ $

CAT NO0302 C-16-DK 

0235 Removal of Riprap 287.000

0.000

202-00027  
 

9,459.52287.000

0.00

287.000

SY  

32.96000

0240 Removal of Pipe 138.000

0.000

202-00035  
 

848.70138.000

0.00

138.000

LF  

6.15000

0245 Shoring 0.000

0.000

206-01750  
 

0.000.000

0.00

0.000

L S 

11,026.67000

0250 Geotextile (Erosion Control) (Class 1) 1,663.000

0.000

420-00102  
 

6,119.841,663.000

0.00

2,214.000

SY  

3.68000

0255 Riprap (24 Inch) 526.000

0.000

506-00224  
 

91,592.38526.000

0.00

526.000

CY  

174.13000

0260 Soil Riprap (24 Inch) 978.000

0.000

506-00424  
 

108,342.84978.000

0.00

978.000

CY  

110.78000

0265 12 Inch Plastic Pipe 160.000

0.000

603-50012  
 

7,536.00160.000

0.00

160.000

LF  

47.10000

CAT 223,899.280.00225,926.96CURRENT AMT0302 $ $ $
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PCN: 20242-BID    ESTIMATE RUN 01/26/2016

PROJECT: ER R400-325                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:44:28

CUMULATIVE
AMOUNT

CAT NO0303 C-17-CZ 

0270 Removal of Riprap 250.000

0.000

202-00027  
 

8,240.00250.000

0.00

250.000

SY  

32.96000

0275 Geotextile (Erosion Control) (Class 1) 1,002.000

163.000

420-00102  
 

4,287.201,165.000

599.84

1,165.000

SY  

3.68000

0280 Riprap (12 Inch) 0.000

24.000

506-00212  
 

2,947.4424.000

2,947.44

50.000

CY  

122.81000

0285 Riprap (18 Inch) 407.000

0.000

506-00218  
 

52,441.95407.000

0.00

485.000

CY  

128.85000

0290 Soil Riprap (12 Inch) 0.000

62.000

506-00412  
 

4,945.1262.000

4,945.12

62.000

CY  

79.76000

0295 Soil Riprap (18 Inch) 657.000

290.000

506-00418  
 

77,966.51947.000

23,875.70

947.000

CY  

82.33000

CAT 150,828.2232,368.10164,071.58CURRENT AMT0303 $ $ $

CAT NO0304 A-17-AC 

0300 Embankment Material (Complete In Place) 0.000

232.000

203-00060  
 

6,359.12232.000

6,359.12

232.000

CY  

27.41000

0305 Geotextile (Erosion Control) (Class 1) 0.000

370.000

420-00102  
 

1,361.60370.000

1,361.60

429.000

SY  

3.68000

0310 Riprap (12 Inch) 0.000

341.000

506-00212  
 

41,878.21341.000

41,878.21

341.000

CY  

122.81000

CAT 49,598.9349,598.9349,816.05CURRENT AMT0304 $ $ $

CAT NO0305 A-17-AD 

0315 Embankment Material (Complete In Place) 0.000

328.000

203-00060  
 

8,990.48328.000

8,990.48

328.000

CY  

27.41000
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PCN: 20242-BID    ESTIMATE RUN 01/26/2016

PROJECT: ER R400-325                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:44:28

CUMULATIVE
AMOUNT

CAT NO0305 A-17-AD 

0320 Geotextile (Erosion Control) (Class 1) 0.000

532.000

420-00102  
 

1,957.76532.000

1,957.76

641.000

SY  

3.68000

0325 Riprap (12 Inch) 0.000

495.000

506-00212  
 

60,790.95495.000

60,790.95

495.000

CY  

122.81000

CAT 71,739.1971,739.1972,140.31CURRENT AMT0305 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

0330 Sanitary Facility 2.000

0.000

620-00020  
 

595.242.000

0.00

2.000

EACH

297.62000

CAT 595.240.00595.24CURRENT AMT0400 $ $ $

$ 796,757.96205,102.25$1,048,098.48$CURRENT AMTPROJECT TOTAL


